

From: David Sloan <dsloan@TAIT.COM>
To: Tran, Tran; Erdman, Douglas; Bart Mink; Jue, Dennis; Mark Lewis; Mokarram, Nazila
CC: Aaron Richter; Dennis Postler
Sent: 11/7/2023 8:53:33 AM
Subject: RE: Arterial Median Improvements

Tran,

Sorry for delay on this. Based on scope of work in this job, I believe a 35 working day window is appropriate for the magnitude of work. General timeframe is as follows:

- 5 Days – mobilize, USA, sawcut
- 10 Days – Demo, Form & pour Curb/Infill
- 10 Days – Paving & Slurry Work
- 10 Days – Striping & Closeout

Thanks!

David Sloan, PE | TAIT & Associates, Inc.
Vice President – Director of Engineering
701 N. Parkcenter Drive, Santa Ana, CA 92705
P: 714-560-8643 C: 562-547-0705
dsloan@tait.com | www.tait.com
[Chat with me on Microsoft Teams!](#)

From: Tran, Tran <TTran@lakeforestca.gov>
Sent: Thursday, November 2, 2023 3:51 PM
To: Erdman, Douglas <derdman@lakeforestca.gov>; Bart Mink <bmink@TAIT.COM>; Jue, Dennis <DJue@lakeforestca.gov>; Mark Lewis <mlewis@ardurra.com>; Mokarram, Nazila <nmokarram@lakeforestca.gov>
Cc: Aaron Richter <arichter@TAIT.COM>; David Sloan <dsloan@TAIT.COM>; Dennis Postler <dpostler@TAIT.COM>
Subject: RE: Arterial Median Improvements

External Email.

Got it.

Bart – Can I get the anticipated construction working days for the Rockfield median project?

Tran Tran, P.E.
Traffic Engineering
Manager

(949) 461-3485
ttran@lakeforestca.gov

100 Civic Center Drive
Lake Forest, CA

www.lakeforestca.gov

From: Erdman, Douglas <derdman@lakeforestca.gov>
Sent: Thursday, November 2, 2023 2:16 PM
To: Tran, Tran <TTran@lakeforestca.gov>; Bart Mink <bmink@TAIT.COM>; Jue, Dennis <DJue@lakeforestca.gov>; Mark Lewis <mlewis@ardurra.com>; Mokarram, Nazila <nmokarram@lakeforestca.gov>
Cc: Aaron Richter <arichter@TAIT.COM>; David Sloan <dsloan@TAIT.COM>; Dennis Postler <dpostler@TAIT.COM>

Subject: RE: Arterial Median Improvements

Tran,

We're splitting the Arterial Median Project into two parts. The arterial median improvements at Lake Forest Drive/Rockfield will be constructed as a standalone project. The median at Trabuco/EI Toro will be constructed as part of the EI Toro Road Median/Resurfacing/Jeronimo Realignment project.

Doug E

From: Tran, Tran <TTran@lakeforestca.gov>

Sent: Thursday, November 2, 2023 2:13 PM

To: Bart Mink <bmink@TAIT.COM>; Jue, Dennis <DJue@lakeforestca.gov>; Erdman, Douglas <derdman@lakeforestca.gov>; Mark Lewis <mlewis@ardurra.com>; Mokarram, Nazila <nmokarram@lakeforestca.gov>

Cc: Aaron Richter <arichter@TAIT.COM>; David Sloan <dsloan@TAIT.COM>; Dennis Postler <dpostler@TAIT.COM>

Subject: Arterial Median Improvements

Hi Bart – Do you know the status of the EI Toro/Trabuco median improvements? I am preparing a CA/CI RFP and I wanted to include this, but I haven't seen a review or 100% plan set to include. Let me know.



Tran Tran, P.E.
Traffic Engineering
Manager

(949) 461-3485
ttran@lakeforestca.gov

100 Civic Center Drive
Lake Forest, CA
www.lakeforestca.gov

CAUTION: Think Security! This email is not from someone at the City of Lake Forest. **Do not click any links or open any attachments you are not expecting.**