

AGENDA
PROGRESS MEETING #24
CITY OF LAKE FOREST
THE “12” PROJECTS (+1)
PROJECTS #3, 6, 8, 10, 12

RAISED MEDIANS EL TORO – JERONIMO TO TRABUCO (#3),
MEDIANS ROCKFIELD (#6),
RAISED MEDIANS BAKE/BAFFIN BAY (#8),
EL TORO PAVING – JERONIMO TO TRABUCO (#10)
BAKE PAVING – RANCHO TO SOUTH POINTE (#12)
JERONIMO WIDENING @ EL TORO (+1)

TAIT ENGINEERING
3/6/24 11:00 PM

1. PROJECT STATUS

- a. (+1) Jeronimo/El Toro Widening**
 - i. Environmental
 - 1. Cultural Resource – all good?
 - 2. Tribal Resources – status?
 - ii. ROW **(status)**
 - 1. Appraisal
 - a. Field experience?
 - b. Review appraisal
 - iii. SCG Relocation Update
 - iv. Review Schedule Updates
- b. #3 – Medians El Toro**
 - Bid w/El Toro/Jeronimo
- c. #6 Medians Rockfield**
 - i. Status
 - 1. Bid schedule
 - a. Bid – **March?**
 - b. Award – **April ?**
 - c. Construction – **June?**
- d. #10 El Toro Paving**
 - i. **(status)**
- e. #12 Bake Paving**
 - i. **(status)**

2. OPEN DISCUSSION/OTHER MATTERS